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Background:  The historic Ala Moana Pump Station (HAMPS) is recognized as a historic 

resource in the Makai Area Plan.  The HAMPS is listed on the State as well as the National 

Register of Historic Places.  Along with the 1900 Pump Station are two other structures on 

the site.  

In June of 2014, the Hawaii Community Development Authority (HCDA) executed Contract 

No. 63034 with the Pacific Gateway Center (PGC) for a total of $1,000,000.00 for the 

rehabilitation of the 1900 Pump Station building and land immediately adjacent to the 

building.   

The $1,000,000.00 provided to the PGC was provided through a grant-in-aid made pursuant 

to Act 164, of the Session Laws of Hawaii (SLH) 2011 as subsequently amended by Act 106, 

SLH 2012 and Act 134, SLH 2013.  This grant award specifies the funds be used for plan, 

design and construction of a community resource center.   

In February of 2015, the HCDA accepted the Finding of No Significant Impact for the Final 

Environmental Assessment (FEA) prepared for the renovation of the HAMPS.  Subsequently 

in May of 2015, a Special Management Area (SMA) Permit was secured.  Both the FEA and 

SMA are limited to work on the 1900 Pump Station building and surrounding landscaped 

area. 

In July 2015, the Authority authorized the Executive Director or his designee to negotiate 

and execute a 5-year lease of the HAMPS with options to extend for a total of 25 years with 

the PGC. 

In January 2016, the HCDA and PGC executed the lease.  Design has been completed and a 

building permit is currently pending. 

Discussion:  In a letter to the HCDA dated February 2015, the State Historic Preservation 

Division (SHPD) required the preparation of an Archaeological Inventory Survey (AIS) for 

the project in order to make a determination that no archaeological subsurface historic 

properties will be adversely impacted by the proposed project. 
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In June 2015, the HCDA issued a notice to proceed to Cultural Surveys Hawaii to prepare an 

AIS; a draft AIS was submitted to SHPD for review and approval in July 2015.  The SHPD 

responded in January 2016 that the AIS report was accepted however, they required that 

detailed mitigation plans in the form of an Archaeological Monitoring Plan (AMP) be 

submitted for their review and approval prior to any commencement of ground disturbing 

and construction related activities. 

Once the AMP is carried out, documentation in the form of a completion report will be 

submitted to SHPD for acceptance.  The AMP and completion report must be developed for 

SHPD’s review and acceptance by a licensed archaeologist as required by Hawaii 

Administrative Rules Chapter 13-284. 

Due to the expiration date of the grant funds, construction must be completed by December 

2016, and time is of the essence.  An AMP must be prepared immediately in order for a 

timely completion of the project without jeopardizing funding. 

Staff anticipates the AMP and completion report can be prepared for a fee that will not 

exceed $25,000.00 and if authorized, staff would proceed with an appropriate procurement 

for these services from a licensed archaeologist. 

Recommendation:  Staff recommends that the Authority authorize the Interim Executive 

Director to expend an amount not to exceed $25,000.00 from the Hawaii Community 

Development Revolving Fund, Leasing and Management Account, for an archaeological 

monitoring plan and report as required by the State Historic Preservation Division for the 

Historic Ala Moana Pump Station renovation. 


